CIC #: 99EPA SUPERFUND

BILLING ACCOUNTING CLASSIFICATION

VOUCHER FOR TRANSFERS PAGE NO. 001
HI1LED DATE 01-FEB-2006 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1
CUSTOMER ORDER NUMBER DW96941975 REV. MAN
(DIAMOND ALKALI (TA RI/FS) 105297 B7694
(EPA 530 .
D.0O.VOUCHER NO. BU VOQUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO
27031567
PARTIAL # 37 03-JAN-2006 THRU 01-FEB-2006
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO) :
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002 MILLINGTON TN 38054-5005
ATTN
BILLED ACCOUNTING CLASSIFICATION
68 20 X 8145.0000 2002 NA 0000 NA 000000 36 NA X
$6,860.03
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS,
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
1 INHOUSE - LABOR LABOR
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST

AL hi
aYMTE e
) J’%é%ﬂ Gk ?
L (g THE N

FUNDS AUTHORIZED: $8,756,000.
TOTAL BILLED AMOUNT: $5,371,050.
PREVIOUS BILLED AMOUNT: $5,364,190.
CURRENT BILLED AMOUNT: $6,860
TOTAL FLUX BILLED: S
PREVIOUS FLUX BILLED: S
CURRENT FLUX BILLED: S

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

PAYMENT DUE DATE 03-MAR-24006

CERTIFICATE OF OFFICE BILLED
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3122.0000 G5 08 2416 848 012975

ACCOUNTS OF

|
EH

MAR 2 1 2006
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96231

PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP

SUBTOTAL

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

00 1 CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
82 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION{S) AND/OR FUND(S) AS INDICATED ABOVE,
79 OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

.03

.00 DATE

.00 AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

.00

SDMS Document

95304

$6,860.

$382.
$1,746.
$733.
$3,492.

$1,270

$.

$6,860.

*
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66

.05
$6,860.
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Progress Report for EPA Region Il
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Site: Diamond Alkali, Operable Unit 3, Passaic River Study Phase: RIFS, OU3
Expansion, New Jersey

Bill No.: 27031567 IAG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps
Partial #37 NWK Award Date: 9/24/02 1231107 N/A

|| Reporting From: To: EPA RPM USACE PM
Period: January 3, 2006 February 3, 2006 Alice Yeh Elizabeth Buckrucker

FEEE e, ST, L e s A R AR e S e T T T

Report are all charges during January 2006 on this IAG and 1AG 9694 1915.

Included in this Progress
o Participated in project progress conference calls with EPA/JACE/MPI/HQI and BAT; held 3 and 24 Jan 06.

o On 4 Jan 06, participated in conference call with EPA (A. Yeh and E. Hayter) to discuss the Sedflume and
Microcosm reports and changes recommended for these reports.

s On 4 Jan 06, held conference call with MPI (L. Wamer and S. Thompson) concerning preparation of WVN 1o
reallocate funding to ensure all task continue through 31 Mar 06. Prepared the draft WVN and chronology and
staffed for comments; coordinated the details of funds available with MPI. Anticipate completion of WVN in

early February.

s On 6 Jan 06, participated in conference call with EPA, MPI, HQJ to discuss possibility ot'a PRP implemented
sampling effort for Dundee Dam if the government team prepared the Sampling Plan. No actions assigned and
no funding identified for preparation of this plan.

' On 10 Jan 06, participated in PM conference call with EPA, NAN, OMR and MPI to discuss several ongoing
efforts with regards to schedule, budget and upcoming technical products.

° On 13 Jan 06, held conference call with EPA and MPI to discuss the WAD 6 re-allocation of funding and the
PREinis website management reports. This is a follow up to the 14 Dec 05 discussion and a budget for these
management website reports will be approved prior to start of work.

o On 25 Jan 06, participated in conference call for PDT dry run of IRM presentation.

a On 26 Jan 06, participated in conference call to discuss preparation of Final Modeling Plan.

° On 30 Jan 06, traveled to NY for team meetings. On 31 Jan 06, participated in PM meeting with EPA, NAN,
OMR and MP! at MP] offices.

v Throughout the month, coordinated with MPI to correct and post the Final FSP Volume 1 to PREmis. Back check
ot comments revealed that these had not been incorporated and this was completed and organization of the
report was also corrected and re-posted to PREmis. This corrected document was also posted to ourpassaic.org.

. Throughout the month, provided input and information to EPA conceming the new Kansas City AE Indefinite
Delivery Contracts (5 new contractors). Prepared a draft Request for Infonmation for discussion as an option for
consideration of competing the next phase of work among all available contractors. Reviewed AE proposals for
qualifications specific to project work. Prepared summary of MPI strengths and weaknesses for use in mecting
to be held with EPA on 2 Feb 06.

. Dratted new SOW and circulated for comments. Did not request proposal from MPI during this period, awaiting
the discussion to decide whether to compete the new work between all the available AE’s.

. Briefed contracting officer on strategy for award fee plan and began its preparation. Discussed the possible
continued use of MPI and their current sub-consultants under new contract (one sub is not listed as team member
under new contract). Detenmination made by contracting officer that MPI can continue with currents sub-

consultants [per contract clauses] if they submit a justification why it’s “practicable’ to continue, such as
providing the govemnment with better service and is more cost effective due to sub previous involvement.

10F7
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Progress Report for EPA Region |

No MPI invoice received during this period. Continued discussions with MPI; they are performing careful reviews
to ensure proper invoicing in the future and do not plan to submit an invoice until these checks are complete.

e Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for [AG -
1975. A copy of the spreadsheet for the IAG is attached

Key Contract

Miestones Completed
o Dae

Regular project conference calls.
10 Jan 06; PM Conference Call; EPA, NY District Corps, OMR, MPI
31 Jan 06; PM Meeting; EPA, NY District Corps, OMR, MPI

e Priorto 1 Jan 03 - See IAG DW96941915 for milestones completed.

e 6 & 14 Jan 03 - Contract Negotiations with MP1 - WAD 3.

. 11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3.

e 8&300ct03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

° 1 Dec 03 - Task Order 001 1/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.
o 12 Dec 03 - Contract Negotiations with MPI - WAD 6.

e 2 Feb 04 - Task Order 001 1/Modification 3 awarded for $94,236 (obligated); WAD 6

o 29 Apr 04 — Task Order 0011/Modification 4 awarded for $155,206 (obligated).

o 17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling etfort planning.
o 27 Aug 04 — Task Order 001 1/Moditication 5 awarded for $1,313,167 (obligated).

o 13 & 14 Jan 05 - Contract Negotiations with MP{ - WADs 4-7.

e 31 Mar0S - Task Order 0011/Modification 6 awarded for $926,281 (obligated).

e 5,9,10& 11 Aug 05 — Contract Negotiations with MPI -~ WADs 4-7

o 30 Aug 05— Task Order 001 1/Modification 7 awarded for $3,800,148 (obligated).

e 15 Dec 05 - Task Order 0011/Modification 8 awarded for $949,982 (obligated).

WAD 1 Work:
e WAD | has been closed under TO 0008.

WAD 2 Work:
o WAD 2 has been closed under TO 0008.

WAD 3 Work:
*  WAD s closed to future work and is waiting final invoicing.

WAD 4 Work:

o Participation in telephone conference calls for project updates, both with EPA and COE and intemal consultant team
members. Preparation of Progress Reports, Budget Schedule Forecast and invoices. Preparation for and participation in
PM meeting.

o  CIP support activities are on hold pending further direction from USEPA/USACE, and are expected to resume in
February 2006 for preparation of the Final CIP. Delay duc to schedules of personnel to consolidate and provide detailed
response language for comments.

WAD 5 Work:

Ongoing Fieldwork Status;

High/Low Resolution Coring.

o On 3 Jan 06, meeting to discuss shipment of sediment samples from 6™ high-resolution core for PAH analysis; these
samples were subsequently shipped for analysis on 4 Jan 06. Core processing and shipment ongoing.

20F7
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PM-ES 311332006

Progress Report for EPA Region li

e  From 11-13 Jan 06, 12 low-resolution cores were collected from 10 locations. At 2 locations a second corc was
recollected with a heavier vibracoring device to retrieve sediment from deeper strata.

Planning Documents:
FSP Voluines 1& 2
e FSP Volume 1 was comrected and reposted to PREmis and ourpassaic.org.

e  FSP 2 Pre-Draft activities on hold pending resolution of comments prior to release to Stakeholders. FSP 2 activities on
hold pending guidance from EPA.

Modeling Report

°

¢ Conference call held on 26 jan 06, to discuss and confinn final Modeling Plan comments and responses. Wark will
resume on this document and schedule for development of Final Model Plan to be provided next reporting period.

Risk Assessiment
o Work on Conceptual Site Model/Problem Fonnulation proceeded with the following actions and submittals:
s 27 Jan 06 — Identification and Development of Methods for Defining Exposure Point Calculations submitted
= 27 Jan 06 - Revisions to Exposure Assumptions, summary of revisions to exposure assumptions proposed in
the PAR; updating values and documentation of the information sources submitted.
» Preparation of SOW to cover new HHRA activitics for determining fish and crab consumption rates and rescreening

historical fish data, using new rates. Twa scenarios estimated; one to cover all work proposed and 2™ proposal to perform
abbreviated scope with intention to complete under the new contract award.

Modeling/Hydrodynamic:

¢  Continued preparation of the model calibration report; processing model results for 1995/1996 water years and
comparing to TSI survey data; processed transect ADCT, temperature and salinity data and compared with inodel results
and other comparisons of data to model results. Other sections of report including plots, statistical analyses and
description of model forcing data efforts are ongoing. Anticipate draft report to be submitted in February 2006.

Modeling/Sediment Transport:

° Internal meeting to present outcome of solids mass balance assessment and calculation of sedimentation rates. Work
also includes bathymetric data comparisons and data simulations as a function of depth of particle mixing. Flocculation
protocol work in progress between Kevin Farley and Bill McAnally.

WAD 6 Work:

o Security and access issue resolution is underway. Organizational changes based on USACE comments arc aiso i
ongoing. :

Historical/Geochemical Data Evaluation i

o Final efforts to complete and perform quality control review of the geochemical evaluation underway; anticipate
delivery of this report in early February.

WAD 7 Work:

e IRM Evaluation. Completed analysis for technology screening, assembly of altematives, and screening of altematives
(except cost estimating for dredging material management). Prepared presentation for Remedial Options Workgroup
and conducted dry run of presentation on 25 Jan 06.

30F7
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[ Projected Work, Meetings Milestones through next FY.

3/13/2006

Progress Report for EPA Region I

Most mid-to-long range activities and milestones are dependent on the current discussions between EPA and the
PRP group. The funding and allocation of tasks wiil determine the exact projection of tasks for the next FY.
Anticipate both schedule and task funding update as a result of these discussions/negotiations. Discussions arc
ongoing.

IRM Evaluation. This is highest EPA priority and the intent is to fully fund this evalua.tion during the FY 06.
Other activities will be prioritized after this evaluation is funded.

Hi Res Cores. Continued selection and analysis of high-resolution cores during February 2006 with submission
for analysis.

Low Res Cores. Collettion of low-resolution cores by PRP group potential during Summer/Fall 2006 (dependent
on PRP negotiations). "

Final Model Plan to be finalized; schedule TBD.

Hydrodynamic Model on schedule with the Draft Calibration Report submission in February 2006.

Sediment Transport Model approach resolved and model development to continue when HQI, EPA (Earl Hayter)
and Craig Jones, Sea Engineering, can meet to detenmine details of approach using SEDZLJ. Funding has been
identified for this meeting and planning is underway.

Risk Assessment and Problem Formulation work being planned and anticipate further refinement of the CSM and
DQOs during FY 06.

Final CIP to be prepared and distributed.

Draft FSP 2 preparation detennination to be made by EPA and other partner agencics and work to then resume.

Continuation of Bi-weckly Progress calls. Continuation of Passaic PM and PDT Mectings with appropriate
parties.
Sediment Transport follow up (via conference calls or meeting) to continn modeling approach using SEDZLJ.

IRM meetings as appropriate with Retnedial Options Workgroup meetings to continue.

Submission of Draft Hydrodynamic Calibration Report in February 2006.
Submission of Geochemical Evaluation to be submitted in March 2006.
Submission of Final CIP in April or May 2006.

Dundee Dam Sampling. No finm commitment from any agency for ability to perform this work (on any scale). This
sampling and the resuits are critical to continuing the modeling efforts and altematives are needed to allow for this to
occur at the soonest practicable time. Sample results are needed in Summer 2006 to continue on schedule for data
inputs to the Sediment Transport model for calibration. Conference call held 6 Jan 06, to discuss options for
pertonming this work but no firm decisions were made. WRDA will check into possibly funding some sampling work. |E

The number of IRM alternatives was increased from 5 to 8, both increasing the technical analysis required and the level |
of effort to produce the IRM evaluation. This will likely result in more complex technical issues in the future as the ;

analysis proceeds.

Selection of high resolution cores is complicated based on the decision making process in an attempt to obtain the best
5 cores for evaluation. This timing of this selection will result in schedule impacts it selection is delayed.

Sediment Transport Model effort to integrate SEDZLJ is resolved and planning for meeting with Craig Jones is
underway.

Final Mode! Plan issues are resolved and efforts underway to finalize document.

1975_BILL 37 - 2006_JAN_PASSAIC DOC
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Progress Report for EPA Region i

Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finalized. In
the interim, deliverables that are funded are all included on the schedule. Other, unfunded tasks are not updated.

Fail fieldwork limited based on available funding — much of this effort is delayed until Spring 2006 or later based on
future funds. Impacts are expected to the schedule are based on the amount of data from limited sampling. The
products requiring more data will be postponed until sufficient data is collected to complete such efforts.

FSP Volume 2 document preparation on hold pending decision regarding WRDA funds to complete this document or
whether to proceed with CERCLA portions of this document. A WP delay will cause delay in the ability to collect
samples in Spring 2006.

CIP Final Report awaiting completion; schedule for this task is on hold pending receipt of comment responses from
EPA and NY District Corps.

It is estimated funds will be available through approximately April 2006. Next contract award planned for early April
2006.

The CERCLA overall project cost estimate prepared in May 2005, updated in January 2006, is being discussed
between EPA and the PRP Group,; this outcome will determine the course of future work. Overall project cost
continues to be a topic of discussion within the three federal agencies — however, no long-term solution has been

proposed at this time.

Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

0 Initial 9/24/02 - - $ 1,000,000

0 1 9/11/03 $ 1,050,000

4/15/04 $ 1.206,000

8/11/04 $ 2,706,000

9/17/04 $2,756,000

12/21/04 $3,756,000

8/17/05 $7,756,000

11/30/05 $8,756.000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000

Amendment 2 - allocation of funds is: Procurement total = $1,081,000; Personnel $125,000.
Amendinent 3 - allocation of funds is: Procurement total = $2,381,500, Personnel = $274,500
Amendment 4 — allocation of funds is: Procurement total = $2.431,500; Personnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3.331,500; Personnel = $424 500
Amendiment 6 - allocation of funds is: Procurement total = $6.831,500; Personnel = $924.500
Amendment 7 - allocation of funds is: Procurement total = $7,781.500; Personnel/M&S Fee = $974,500
Total funding from PRP account - $7,500.000 { Amendments #3. #5, #6 and #7)

50F7
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Contract Planned Obligation Date Actual Obligation Date Notes
' DACW41-02-D-0003 $300,000 1/31/03 $325,262.00 | 3/11/03 | New task order awarded; Task Order 0011 (WAD 3). I
k DACW41-02-D-0003 $1.000,000 12/1/03 $502,836.00 12/1/03 | Total negotiated amount is $1,187,911.00 of which
$502,836.00 was obligated (WADs 4 & 5).
8l DACW41-02-D-0003 $500,000 1/2/04 $94,236.00 2/2/04 | Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
| DACW41-02-D-0003 4/29/04 $155,206.00 | 4/15/04 | Incremental funding to continue work on WADs 4-6
as previously negotiated. :
il DACW41-02-D-0003 1,200,000 7/30/04 $1.313,167.00 | 8/27/04 | Task Order modification for 2004 fieldwork and FSP [
f and associated document preparation. "
DACW41-02-D-0003 $900,000 2/15/08 $926,281.00 3/31/05 | Funding to finalize fieldwork documents and
; _planning/preparations.
| DACW41-02-D-0003 $3,500,000 8/15/05 $3,800,148.00 | 8/30/05 | High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.
DACW41-02-D-0003 $950,000 | 11/15/05 $949,982.00 | 12/15/05 § Funding to continuc through April 2006.
New Contract TO 1,000,000 3/31/06 Additional funds for IRM, Modeling and Risk
Assessment work to continue.
‘ Total Funds Obligated Task Order 001 | $8.067,118.00
60F7
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Expenditures: USACE & CONTRACT

Smry Funds St er Acti emaining

Description

Funds For Activity

Funds Disbursed
This Month

Funds Disbursed
To Date

Funds Remaining

Contract ~ Task Order 0011

$ 325,262.00

$325,262.00 $0

Contract — Task Order
007 1/Mod 2 Mo

$ 502,836.00

$0

$ 502,836.00 $0

Contract — Task Order
0011/Mod 3

$ 94236.00

$0

$94.236.00 $0

Contract ~ Task Order
001 1/Mod 4

$ 155,206.00

$0

$ 155,206.00 $0

Contract ~ Task Order
0011/ Mod 5

$1,313,167.00

$0

$1,313,167.00

Contract ~ Task Order
0011/Mod 6

$926,281.00

$0

$926,281.00

Contract — Task Order
0011/ Mod 7

$3,800,148.00

$0

$1.612,894.09 $2.187,253.31

Contract - Task Order
0011/Mod 8

$ 949,982.00

$0

$0 $ 949,982.00

Subtotal - Summary.of Contracts

$8,067,118.00

$0

$4,926,882.69 $3,137,235.31

Kansas City Corps In-House
Labor/Travel

Superfund M&S Fee

$575,382.00

$5,589.98

$292.267.65
$ 244.468.38

$o

$ 38,645.98

MIPR to ERDC - Sedflume

$113,500.00

$1,270.05

$110,254.50 $3,245.50

Grand Total - Contract/Corps

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

$ 8,756,000.00

$6,860.03

$5,371,050.82 $3,384,949.18

Nol 1: Tak l was ilve iturt; c extension all N ' truc doll( total llars t ha T
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Progress Report for EPA Region li

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Anny Corms of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

1AG Amendment #1 and #4 Scope of Work Summary (block 13 of 1AG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50.000 to the U.S. Army Corps of Engineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site

(EPA ID: NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2); ;500,000 (#3); of Special Account Funds to the Engineers — Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Supertund Site (EPA ID: NJD980528996)

IAG Amendment #5, #6, and #7 Scope of Work (blo¢k 13 of IAG)

This amendiment obligates $1.000,000 (#5); $4,000,000 (#6);, $1,000,000 (#7) to the U.S. Anmy Corps of Engineers-Kansas City District to perform
activities in support of RI/FS, Lower Passaic River portion of the Diamond Alkali, QU2 Superfund Site (EPA 1D: NJD980528996).

Project Delivery Team
Name ]

Beth Buckrucker (816) 389-3581 Project Manager
Cell: (816) 695-5797

3 Justin Cofer (816) 389-3805 Contract Specialist

4| Robert Nunn (816) 389-3837 Contracting Officer
il Dawn Wade (816) 389-372] Attomey
Il Ed Bristow 816) 389-3583 COR

lizabeth Buckrucker Date: March 12, 2006

Project Manager

7OF7
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msfcr.2.1.4 706

IAG Number: DW96941975

MONTHLY REPORT FOR JANUARY 2006

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Authorized:

Less Total Expenditures: (-)
Less Undelivered Orders: (-)

Less Commitments: (=)

Funds Available Balance:

BILLING ACTIVITY (96X3122):
Bill Number 27031567

Funds Expended During Report Period:

Total Billed to Date:

Direct Fund Cite Payments

Funds Expended During Report Period:

Total Expended to Date:

PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND ALKALI,

o

Revised Reimbursable

{96X3122)

\
$8,756,000.

$5,371,050.
$3,140, 764

$7.892

$236,291.

$6,860.
$5,371,050.

$0.
$0.

00

82

.56

.76

03
82

00
00

Direct Fund

$0.

$0

Cite

00

.00
.00
.00

.00

1IAG Totals

(96X3122)

$8,756,000.

$5,371,050.
$3,140,764.

$7,892.

$236,291.

Page:

Date:

1

16 -FEB-2006
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msfcr.2.1.4 706 Page: 2
Date: 16-FEB-2006
PROGRESS REPORT
KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

IAG Number: DW96941975

Bill Number: 27031567

Bill Invoice Date: 01-FEB-2006

Monthly Billing Amount {96X3122): $6.,860.03
Monthly Direct Fund Cite Contract Cost : $0.00

Costs for Prior Mounth's Project Costs
Budget Categories Current Month Summary to bate
a Personnel $2,328.42 $98,900.66 $101,229.08
b Fringe Benefits $1,164.24 $51,556.54 $52,720.78
¢ Travel $ -382.50 $27,487.21 $27.104.71
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $0.00 $4,929,882.69 $4,929,882.69
g Construction $0.00 $0.00 $0.00
h Other $1,270.05 $150,275.52 $151,5%45.57
i Total Direct Charges $4,380.21 $5.258,102.62 $5,262,482.83
j Total Indirect Charges $2,479.82 $106,088.17 $108,567.99
k TOTAL $6,860.03 $5,364,190.79 $5,371,050.82

Labor Breakout for Month:

Labor
Individual Function Hours Amount
ELIZABETH BUCKRUCKER HTRW PROJECT MANAGER 35.50 $3,687.86
JUSTIN COFER CONTRACT SPECIALIST 24.00 $1.521.79
THOMAS M STMMONS HTRW PROGRAM/PROJECT MANAGER 4.00 $444 .17
RICHARD A. STIMMEL SUPERVISORY CONTRACT SPECIALIST 3.00 $318.66
TOTAL LABOR: 66.50 $5,972.48

R R L R R R R R R A e

*** END O F REPORT - 16-FEB-2006 - 11:15 - S1D G5CEFMP1  *»*
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LOWER PASSAIC RIVER RESTORATION PROJECT Tphf :: 1| ;:Zgg
artial Bi
DW86941975; BZ694
USACE/Contract Expenditures
and
Projected Expenditures
BIll Number==> 25 26 27 28 29 30 31 32 33 3 35 36 37
item Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05§ Sep-05 Oct-05 Nov-05 Dec-05 Jan-06 Totals
[Travel Expenses 1,338.80 718.32 701.92 964.92 1,164.28 1,068.84 1,049.39 321.66 382.50 864.00 1,274.52 1,340.68 -382.50 27,104.71
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 31,871.06 36,925.44 20,994.31 1,634.76 1.1 13,756.39 3,800.33 1,270.05 112,899.59
Departmental Overhead 3,198.61 3,437.59 3,039.06 2,797.08 2,353.48 2,262.31 1,725.29 4,494 .49 2,998.44 2,767.63 2,497.70 2,938.59 1,746.35 73,893.33
General/Administrative Overhead 1,322.50 1,421.31 1,256.53 1,131.57 882.56 848.37 646.98 1,685.44 1,124 42 1,162.41 1,049.04 1,234.21 733.47 34,674.66
Labor 6,151.17 6,610.74 5,844.32 5,378.98 4,525.90 4,350.59 3,317.85 8,643.22 5,766.22 5,535.25 4,995.38 5,877.16 3,492.66 153,949.86
Superfund M&S Fee 8,974.98 0.00 0.00 5,048.34 0.00 0.00 17,376.62 0.00 7,246.04 0.00 0.00 0.00 0.00 38,645.98|
USACE Labor/Travel & M&S Fee; monthly 20,986.06 12,187.96 10,841.83 15,320.89 8,926.22 40,401.17 61,041.57 36,139.12 19,152.38 10,330.45 23,573.03 15,190.97 6,860.03 IR 3
Cumulative USACE Labor/Travel/M&S Fee: 181,202.51 193,390.47 204,232.30 219,553.19 228,479.41 268,880.58 329,922.15 366,061.27 385,213.65 395,544.10 419,117.13 434,308.10 441,168.13 441,168.13
IAG Funding Received/Personnel: 500,000.00 50,000.00 974,500.00
IAG Funding Received/Contract: 3,500,000.00 950,000.00 7,781,500.00
Contracts Awarded 926,281.00 3,800,148.00 949,982.00 8,067,118.00
Contract Disbursements; monthly (Invoiced/Paid) 0.00 0.00 217,376.22 162,737.38 176,649.21 469,844.77 0.00 282,497.62 288,069.13 641,534.59 443,320.59 1,118,000.53 0.00f 4,929,882.69
Cumulative Contract Disbusements 1,129,852.64 1,129,852.64 1,347,228.86 1,500,966.25 1,686,61546 2,156,460.23 2,156,460.23 243895785 2,727,026.98 3,368,561.57 3,811,882.16 4,829,882.69 4,929,882.69
Cumulative invaiced; labor and contract 1,311,055.15  1,323,243.11  1,551,461.16  1,729,519.44  1,915,004.87  2,425,340.81 2,486,382.38 2,805,019.12  3,112,240.63  3,764,105.67  4,230,999.29  5,364,190.78  5,371,050.82
Remaining IAG $$ 1,184,090.48 1,171,902.53 234,779.70 219,458.81 210,532.58 170,131.42 109,088.85 272,802.73 253,650.35 243,319.80  1,219,746.87 254,573.90 247,713.87
Lower Passalc River Restoration Project
=== |AG Funding ==#==Cumulative Contract Disbusements=#==Cumulative Invoiced; labor and contract=¢==Cumulative USACE Labor/Travel/M&S Fee:=¥=Projection of Expensesi
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Total IAG Amount==> § 8,756,000.00
Note: Contract award amount was erroneously ommitted from Dec 05 spreadsheet; corrected this month.
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